## LAKE DRAW DOWN SCHEDULE WINTER 2021/2022

## TOWN OF LAKE LURE, NC

	th column represents a one-week time period starting with Monday as  the first day of the week =====>	11/1/21 11/8	3/21 11/15/21	11/22/21	11/29/21	12/6/21 1	12/13/21 12/20/21	12/27/21	1/3/22	1/10/22	1/17/22	1/24/22	1/31/22	2/7/22	2/14/22	2/21/22	2/28/
ΔKF	MANAGEMENT DEPARTMENT - Dean Givens												1				
1	Dredging - ongoing operation. Will occur during the entire time the lake is drawn down. Tim Edwards will use both mechanical means (excavators) and the hydraulic dredging equipment. There is no special date for this operation other than a beginning and ending date.				Div	edging to con	tinue throughout th	iis entire pe	eriod								
2	Deep water access construction going during this time frame			Deep	water acce	ess constructi	on will occur during	this time f	rame (fits i	n as needed	d)						П
ABEI	LLA - Reese Walsh, PE																
	Requested date to start the drawdown is Nov. 1	Start															
2	Manholes: Rehab mobilization begins. Actual work begins when lake is down 6 feet and manholes are in the dry.	6' da		Begin lake drawdowr		Lake dow below											
3	Manhole rehab ongoing		Manhole reh	abilitation we	ork will take	approximately	y 2 months from Nov.	1 through Ja	nuary 10, 20	022							П
4	Manholes: Target date to complete the manhole rehab.									MH Done							
5	Boat House - RFEOI				F	RFEOI for the B	Soat Houses										
6	Attempt to inspect as many (hopefully ALL) boathouses as possible	Inspect the boathouses (as many as possible, hopefully all of them)															
7 8 9	The information in these rows has been deleted. It contained plans to make modifications to the boathouses. Modifications to the boathouses will not occur at this time.	Penstock Warranty Inspection can begin because the lake is down 12 feet. This is anticipated to take only a few days.							J	Target Completion of all work is January 31, 20222 Begin refilling the lake			Target NPE anticipated by the end of February.  Date dependent on rainfall.				
10	COMMUNITY DEVELOPMENT - Mike Williams			$\downarrow$													
	COMMONITY DEVELOPMENT - Mike Williams																
1	Lake structure inspection will occur throughout this period				Lake st	ructure inspe	ection will occur thro	oughout thi	s period								
UBL	IC WORKS DEPARTMENT - David Arrowood																
	Install two manholes in Morse Park			1		Install t	wo manholes in Mors	e Park									
	ROELECTRIC DEPARTMENT - Dean Lindsey																
	Penstock Inspection will occur during the time the lake is down 12 feet.  (no special dates are required- start time set by Dean Lindsey)				Penstock Ins	pection some	time in this time fram	e									
	ABEL - Jonathan Pittman, PE																
	(no known items to be included)																
	TES	•	<del></del>	•		•	<u> </u>		•	•							
1	LaBella requests the lake drawdown to start on November 1, 2021. Construction refilling.	on slated to be cor	mpleted by Marc	n 31 at which	time the lak	e begins											
2	All Dredging activities will occur during the time the lake is drawn down for ma	nhole rehab and b	ooathouse constr	uction.													
3	The Penstock Warranty Inspection will occur when the lake is drawn down 12 $\ensuremath{\mathrm{f}}$	eet and only requ	ires several days	to complete (	(not months)												
	Take structure inspection will be ongoing throughout the lake drawdown perio	_									1			ļ		l	4

Lake structure inspection will be ongoing throughout the lake drawdown period.
 Public works will install two manholes in Morse Park during the lake drawdown period.