
Lake Lure Drawdown Schedule (2022-2023)

Dredging Excavation
at River Inlet

Sewer System Boring
Sunset Cove

Seawall and Boathouse 
Construction/Maintenance

Dam Maintenance

Legacy Sewer Lateral Pipe
Cleaning and Maintenance

Duke Power Dam 
Substation Upgrade

Dam Access Ramp 
Construction

Lake Drawdown
Schedule

December January February March April

Mar 15 Contractors 
Vacate Lake Bed (Note 3)

Transfer Boats to Storage Lake Drawdown Period (Note 1) Lake Refill

Rainfall Dependent (Note 2)

Stage Equipment Boring and Pipe Sleeve Installation in Sunset Cove

Hydraulic Dredging Dredging Excavation in Vicinity of River Inlet Hydraulic Dredging

Contractor  Construction and Maintenance Concrete Curing

Penstock and Tainter Gate Maintenance 

Lateral Inspect, Clean, Repair and Manhole Refurb Warranty Work 

Power Substation Upgrade

Ramp Construction Concrete Curing

Start Jan 1

1. Lake level will fluctuate between -5 and -12 feet down depending on construction requirements.
2. Lake refill rate is limited to a maximum of 1 foot per day and dependent on rainfall.
3. No construction permits will extend beyond March 15.

Notes:

End Mar 31


